

FASAMS Stakeholders Report

1. Activities Completed During the Week Ending 12/4/2020

- DCF and FEI continued work on FASAMS data collection efforts.
- DCF and FEI continued work on enhancements for FASAMS Version 14.
- DCF and FEI are continuing the DCF/DAC JAD Workgroup
 - o No meeting held this week due to the holiday. Next meeting scheduled 12/8/20.
- DCF and FEI are continuing the weekly Performance Measures Workgroup
 - Meeting held 12/4/20. Primary topics of discussion were target populations, and the issue of individual clients who may fall into different populations based on their service and treatment record. Also discussed was the issue of individual clients receiving services from two or more providers and the difficulties encountered in entering that data accurately. J.Hall brought the conversation to a close when he said QA would speak with Practice and Policy directly on these issues to obtain guidance. He then directed all the Representatives to speak with their people and this issue would be addressed more fully at the next workgroup. All parties were assigned tasks to follow up on to rediscuss at a later date. Next meeting on 12/8/20 with primary topic of Adult Mental Health Crisis.
- DCF and FEI are conducting pilot testing of v.14 with Lutheran Services Florida
 - Meeting held 12/3/20. Review of current status found LSF maintaining the current target dates. Primary problem J.Ramirez identified were discrepancies in the vocabulary that seemed to be the primary issue. She report that as of this date v14 is much more streamlined to better mirror the business processes in the field so it appears to be accomplishing what it was set out to do. Next meeting scheduled 12/10/20

2. Activities Planned for the Week Ending 12/11/2020

- DCF and FEI will continue to support stakeholders as they test Version 14.
- DCF and FEI will continue work on approved system enhancements.
- · DCF and FEI will continue the current workgroup meetings

3. Upcoming Changes and Noteworthy Details

https://www.myflfamilies.com/service-programs/samh/fasams/enhancements.shtml

- FASAMS Release 2020.10.2 has been deployed as of 11/30/20 and includes the following hot fixes:
 - o 354372 Fix to Vocab tile in FASAMS
 - o 395586 Update View Vocabulary Permission
- FASAMS Release 2020.10.3
 - o 403665 FIX OCA-CoveredService/ProjectCode association rule (subcontract)
- FASAMS Release 2021.01.0 is currently scheduled to include the following enhancements:
 - o WI 316487 Update TEDS extract code to reflect Version 14 changes
 - WI 316493 FASAMS: Create Unique Constraint Rule
 - WI 328878 Create General Improvement Assessment ToolCode
 - WI 329605 Build FASAMS Dimensional Model part 2
 - WI 404193 Create FASAMS Version submission rules
 - * Enhancements are subject to change



FASAMS Stakeholders Report

4. Quarterly Release Deployment Targets

The following table lists the dates for the next four regularly scheduled, quarterly releases. These releases will contain approved enhancements and low priority defect corrections.

Quarterly Releases	Deploy to UAT	UAT by DCF	Deploy to Production
2020.10.0	10/01/2020	10/01/2020 – 10/31/2020	11/01/2020
2021.01.0	01/01/2021	01/01/2021 – 01/31/2021	02/01/2021
2021.04.0	04/01/2021	04/01/2021 - 04/30/2021	05/01/2021
2021.07.0	07/01/2021	06/01/2021- 06/30/2021	7/1/2021

5. SAMH Helpdesk Ticket Status

Status legend:

- DCF Accepted statuses: Initial submission of completed Change Request Form
 - Unresolved pending review by requisite authority
 - In Progress resolution being worked on
 - Form Requested submitter sent Change Request Form with instructions
 - No Response
 – submitter has not responded to outreach attempts and 10 business day timeframe still
 active
 - Resolved requisite authority has completed review and rendered judgement
- Closed: Ticket closed successfully (Change Request Form completed, responded in 10 business day timeframe, requisite
 authority has rendered judgement
 - Policy Closure Ticket closed due to non-compliance with Change Request Form submission and/or lack of response to outreach within 10 business days of ticket submission
 - $\circ \quad \textbf{Request Granted} \textbf{Covered Service change, Project Code, Program Area change initiated.} \\$
 - o Request Denied Requisite authority has determined request not allowable
- 155-2?: Pamphlet Update
 - N/A Not Applicable
 - o Yes Projected date for revision
 - No Pamphlet update/revision not required

Ticket #	Description	Date Submitted	Date Closed	Status		Release Date Applicable Version		155-2?
					UAT	PROD		
1770173	FASAMS Incident Submission Validation Error	10/19/2020	N/A	Unresolved - In Progress	N/A	N/A	V13 & v14	N/A
1782425	FASAMS Incident Submission	11/12/20	N/A	Unresolved - In Progress	N/A	N/A	V13 & v14	N/a
1791287	FASAMS Issue Unexpected error in uploads	12/2/20	N/A	Unresolved - In Progress	N/A	N/A		
1773176	Error count on UI	10/23/2020	11/5/2020	Closed	N/A	N/A	V13 & v14	No
1764813	Update ICD-10 codes	10/7/2020	11/9/2020	Closed – Request Granted	1/1/21	2/1/21	V14	Yes – 1/1/21
1758868	FASAMS Incident Submission FASAMS UAT – ContractDataSet Schema Error	9/25/2020	11/3/2020	Closed – Request Granted	10/1/20	11/1/20	V14	No
1708632	FASAMS Incident Submission – Unexpected errors notification	6/19/2020	11/3/2020	Closed – Request Granted	8/27/20	11/2/20	V13 & V14	No



FASAMS Stakeholders Report

Do you have a FASAMS problem a	and you're not sure what to do abou	ut it? Is there some aspect of FASAMS :	you're not
understanding? Is there an issue of	or problem you've identified that yo	u think should be addressed more forma	ally?

Contact our Business Analyst for immediate assistance:

Greg Nix

gregory.nix@myflfamilies.com

850-717-4138

This weekly report is also posted on the FASAMS website:

https://www.myflfamilies.com/service-programs/samh/fasams/index.shtml